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ESTIMATE RUN 11/23/2005

ESTIMATE SUMMARY 13:06:05

CONTID: C15032         ESTIMATE NO: 0006 PROG 2002

PCN: 15032-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WEST OF MACK - INTERSTATE 70 PERCENT TIME:

PROJECT NO: IM 0701-171                   

WEST OF MACK - INTERSTATE 70

NAME OF ROAD: 70

PROJECT COUNTIES: MESA

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 11/23/2005 DATE TIME STARTED 04/19/2005

1800 NORTH TAFT DATE LET 03/17/2005 DATE WORK BEGAN 06/15/2005

 DATE AWARDED 03/25/2005 DATE TIME STOPPED 11/22/2005

 DATE CONTRACT EXECUTED 04/18/2005 DATE ACCEPTED 11/22/2005

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 04/19/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,184,931.83 PARTICIPATING $ $ 305,433.65

AWARD PROJECT AMT: 5,132,660.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,581.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

119.78

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/17/2005 ??:??:??

10/14/2005 ??:??:??

97.92%

107,893.30

305,433.65

305,433.65

300,852.14

$

$

$

$

5,077,038.53

0.00

5,077,038.53

0.00

5,077,038.53

-73,433.51

0.00

5,003,605.02

0.00

AMOUNT DUE 5,003,605.02 300,852.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 300,852.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

218.0
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PCN: 15032-BID    ESTIMATE RUN 11/23/2005

PROJECT: IM 0701-171                   ESTIMATE NO: 0006 13:06:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 364.000 364.000

EACH 0.000 0.00

6.00000 364.000 2,184.00

202-00090  
 

0010 *REMOVAL OF CURB 648.000 554.000

LF  94.000 282.00

3.00000 648.000 1,944.00

202-00201  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 11,514.200 9,842.100

SY  1,672.100 3,344.20

2.00000 11,514.200 23,028.40

202-00240  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 269,337.000 246,810.400

SY  22,526.600 18,021.28

0.80000 269,337.000 215,469.60

202-00246  
 

0025 *REMOVAL OF END ANCHORAGE 20.000 20.000

EACH 0.000 0.00

170.00000 20.000 3,400.00

202-01300  
 

0030 BLADING 48.000 25.000

HOUR 23.000 2,070.00

90.00000 48.000 4,320.00

203-01500  
 

0035 *RESET GUARDRAIL TYPE 3 797.500 797.500

LF  0.000 0.00

13.20000 797.500 10,527.00

210-01130  
 

0040 *ADJUST GUARDRAIL 14,365.500 14,365.500

LF  0.000 0.00

2.05000 14,365.500 29,449.28

210-04200  
 

0045 AGGREGATE BASE COURSE (CLASS 7) 814.000 0.000

TON 813.400 813.40

1.00000 813.400 813.40

304-07000  
 

0050 *HYDRATED LIME 1,821.000 1,820.500

TON 0.000 0.00

144.00000 1,820.500 262,152.00

307-00000  
 

0055 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 54,761.000 48,041.460

TON 6,719.520 171,347.76

25.50000 54,760.980 1,396,404.99

403-34801  
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PCN: 15032-BID    ESTIMATE RUN 11/23/2005

PROJECT: IM 0701-171                   ESTIMATE NO: 0006 13:06:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *COLD BITUMINOUS PAVEMENT (RECYCLE)(SPECIAL) 269,671.000 269,670.930

SY  0.000 0.00

2.90000 269,670.930 782,045.70

406-09505  
 

0065 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 893.000 892.850

TON 0.000 0.00

197.00000 892.850 175,891.45

411-03354  
 

0070 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 2,356.000 1,958.680

TON 396.780 99,195.00

250.00000 2,355.460 588,865.00

411-03345  
 

0075 *EMULSIFIED ASPHALT (SLOW-SETTING) 32,211.000 12,973.000

GAL 0.000 0.00

1.10000 12,973.000 14,270.30

411-10255  
 

0080 ASPHALT REJUVENATING AGENT 721,220.000 721,219.210

GAL 0.000 0.00

1.45000 721,219.210 1,045,767.85

411-90010  
 

0085 *SAWING AND SEALING BRIDGE JOINT 344.000 172.000

LF  172.000 1,419.00

8.25000 344.000 2,838.00

518-03000  
 

0090 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

625.00000 4.000 2,500.00

606-01340  
 

0095 *END ANCHORAGE (FLARED) 16.000 16.000

EACH 0.000 0.00

1,600.00000 16.000 25,600.00

606-02005  
 

0100 *CURB TYPE 6 (SECTION M) 0.000 0.000

LF  0.000 0.00

7.15000 0.000 0.00

609-60011  
 

0105 *DELINEATOR (TYPE I) 383.000 0.000

EACH 383.000 5,745.00

15.00000 383.000 5,745.00

612-00001  
 

0110 *DELINEATOR (TYPE II) 27.000 0.000

EACH 27.000 459.00

17.00000 27.000 459.00

612-00002  
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PCN: 15032-BID    ESTIMATE RUN 11/23/2005

PROJECT: IM 0701-171                   ESTIMATE NO: 0006 13:06:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DELINEATOR (TYPE III) 17.000 0.000

EACH 17.000 425.00

25.00000 17.000 425.00

612-00003  
 

0120 *LOOP DETECTOR WIRE 1,080.000 0.000

LF  1,080.000 3,348.00

3.10000 1,080.000 3,348.00

614-72875  
 

0125 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000

EACH 4.000 6,800.00

1,700.00000 4.000 6,800.00

614-73005  
 

0130 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.900

EACH 0.000 0.00

1,650.00000 0.900 1,485.00

630-80335  
 

0135 *RUMBLE STRIP (GRINDING) 111,000.000 0.000

LF  110,370.000 13,244.40

0.12000 110,370.000 13,244.40

614-80387  
 

0140 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

181,471.30000 1.000 181,471.30

626-00000  
 

0145 *EPOXY PAVEMENT MARKING 608.000 424.800

GAL 183.100 12,817.00

70.00000 607.900 42,553.00

627-00005  
 

0150 *FLAGGING 2,960.000 2,864.800

HOUR 92.500 2,220.00

24.00000 2,957.300 70,975.20

630-00000  
 

0155 *TRAFFIC CONTROL INSPECTION 49.000 49.000

DAY 0.000 0.00

265.00000 49.000 12,985.00

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 75.000 73.000

DAY 2.000 1,440.00

720.00000 75.000 54,000.00

630-00012  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.000 27.900

EACH 0.000 0.00

42.00000 27.900 1,171.80

630-80341  
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PCN: 15032-BID    ESTIMATE RUN 11/23/2005

PROJECT: IM 0701-171                   ESTIMATE NO: 0006 13:06:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 64.800

EACH 0.000 0.00

42.00000 64.800 2,721.60

630-80342  
 

0175 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

3.000 2.700

EACH 0.000 0.00

1,100.00000 2.700 2,970.00

630-80356  
 

0180 *PORTABLE MESSAGE SIGN PANEL 151.000 149.000

DAY 2.000 270.00

135.00000 151.000 20,385.00

630-80359  
 

0185 *DRUM CHANNELIZING DEVICE 404.000 363.600

EACH 0.000 0.00

90.00000 363.600 32,724.00

630-80360  
 

0190 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 31.000 27.900

EACH 0.000 0.00

90.00000 27.900 2,511.00

630-80363  
 

0195 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 59.000 53.100

EACH 0.000 0.00

90.00000 53.100 4,779.00

630-80364  
 

0200 *TRAFFIC CONE 750.000 675.000

EACH 0.000 0.00

50.00000 675.000 33,750.00

630-80380  
 

0205 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A INCENTIVE PAVEMENT  SMOTHNESS INCENTIVE PAYMENT 100,000.000 0.000

F A 51,313.210 51,313.21

1.00000 51,313.210 51,313.21

700-70014  
 

0215 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0220 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 



CONTID: C15032         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15032-BID    ESTIMATE RUN 11/23/2005

PROJECT: IM 0701-171                   ESTIMATE NO: 0006 13:06:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A QUALITY INCENTIVE PAYMENT -12,316.000 0.000

F A -12,316.720 -12,316.72

1.00000 -12,316.720 -12,316.72

700-70025  
 

0230 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0255 ADDED ITEM (LUMP SUM)/ TRAFFIC CONE REVISION 1.000 1.000

L S 0.000 0.00

7,106.63000 1.000 7,106.63

900-00014  
 

0260 ADDED ITEM (DOLLAR)/ OVERWEIGHT PENALTY CO #5 -240.000 -240.000

DOL 0.000 0.00

1.00000 -240.000 -240.00

900-00006  
 

0265 PREFORMED THERMOPLASTIC PAVEMENT MARKING SPEED 
MARKINGS CO #6

156.000 0.000

SF  156.000 4,176.12

26.77000 156.000 4,176.12

627-00070  
 

CAT 0200 $386,433.65 5,132,013.51CURRENT AMT 5,233,426.83 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,525.00000 1.000 11,525.00

620-00002  
 

0245 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,500.00000 1.000 9,500.00

620-00012  
 

0250 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00020  
 

0270 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES - TIME -23.000 0.000

DAY -25.000 -81,000.00

3,240.00000 -25.000 -81,000.00

900-00005  
 

CAT 0400 $-81,000.00 -54,975.00CURRENT AMT -48,495.00 $$

PROJECT TOTAL 305,433.65 $ 5,077,038.51CURRENT AMT 5,184,931.83 $$


